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- - The dredging operations in the approach chazint-ts Wil
.. . the chapnel were jeopardized in July 1954 hecause of the glleged rise in the .

. préces for dredging operations compared with the preliminary estimates, The P
price for one cubic meter of dredged material had been preliminarily estimated -
at 8.50 eastmarks but the actual cost was 12,60 eastmarks. The funds allotted for
the dredging operations were therefore expected to be exhausted by early August

.at the latest, Efforts to provide means for this essential building project were
being made, . ., A .

;Icﬂgmu Three dredges were available for the'dredging operation in
smar. According to the latest information only one dredge is working at the
entrance to the Overseas Harbors -
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